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COLUMN LEGEND 

Deliverable - The name of the specified deliverable 

SOW REF - The paragraph(s) in the Statement of Work (SOW) that references the deliverable 

Version - The version of the deliverable due 

Milestone Due - The milestone that the due date of the deliverable is linked to 

Timeframe Due - The point before (lead) or after (lag) the milestone that the deliverable is due 

Updates - When throughout the project the deliverable is required to be updated and delivered 

Regular Updates Suspended - At what point in the project, with prior State approval, updates to the deliverable will no longer be required 
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DELIVERABLE SOW 

REF 
VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES 

SUSPENDED (UPON STATE 
APPROVAL) AFTER 

Adult Programs Branch (APB) 
Business Change Management 
Plan 

4.5.3.2 Version 1 System Requirements 
Validation Review 

Prior (3 Weeks) N/A Coding and Documentation 
Review 

Annual Training Calendar 4.5.4.4.1 Version 1 End of Calendar Year 
following Post Statewide 
Implementation Review 

Prior (3 Weeks) Annually Contract Termination 

APB Business Process Gap 
Analysis 

4.5.3.2 Version 1 System Requirements 
Validation Review 

Prior (3 Weeks) N/A Post Statewide 
Implementation Review 

Architecture Design 
Specification (ADS) 

4.1.5, 
5.7.1 

Version 1 General System Design 
Review 

Prior (3 Weeks) N/A N/A 

Architecture Design 
Specification (ADS) 

4.1.5, 
5.7.1 

Version 2 Detailed System Design 
Review 

Prior (3 Weeks) N/A N/A 

Architecture Design 
Specification (ADS) 

4.1.5, 
5.7.1 

Version per 
Major 

Release 

Release Readiness Review 
for each Major Release if 
ASD is affected 

Prior (2 Weeks) N/A Contract Termination 

Backup and Recovery Plan 3.1.1, 
4.4.6, 
5.3.3 

Version 1 Coding and Documentation 
Review 

Prior (3 Weeks) Annually Contract Termination 

Basis of Estimate 3.1.2, 
3.1.4 

Version 1 Project Initiation Review Prior (1 week) As required Contract Termination 

Batch Performance Test 
Materials Packet 

4.2.4.2.2 Version 1 Functional Test Review Prior (3 Weeks) N/A N/A 

Batch Performance Test 
Materials Packet 

4.2.4.2.2 Version per 
Release 

Release Readiness Review 
for each Release  

Prior (2 Weeks) N/A Contract Termination 

Batch Performance Test Results 
Packet 

4.2.4.2.2 Version 1 Integration Test Review Prior (3 Weeks)  N/A  N/A 

Batch Performance Test Results 
Packet 

4.2.4.2.2 Version per 
Release 

Release Readiness Review 
for each Release  

Prior (2 Weeks) N/A Contract Termination 
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DELIVERABLE SOW 
REF 

VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES 
SUSPENDED (UPON STATE 

APPROVAL) AFTER 

Business Change Management 
Plan 

3.1.1, 
4.3.5.3, 
4.5.2, 
4.5.3.1 

Version 1 System Requirements 
Validation Review 

Prior (3 Weeks) N/A N/A 

Business Change Management 
Plan 

3.1.1, 
4.5.3.1 

Version 2 Coding and Documentation 
Review 

Prior (3 Weeks) N/A N/A 

Business Change Management 
Plan 

3.1.1, 
4.5.3.1 

Version 3 Release Readiness Review Prior (3 Weeks) Annually Contract Termination 

Business Process Gap Analysis 4.5.3.1 Version 1 System Requirements 
Validation Review 

Prior (3 Weeks) N/A N/A 

Business Process Gap Analysis 4.5.3.1 Version per 
Major 

Release 

Release Analysis and 
Design Review for each 
Major Release 

Prior (2 Weeks) N/A Contract Termination 

Business Services Migration 
Plan 

3.1.1, 
4.5.9 

Version 1 Integration Testing Review Prior (3 Weeks) Monthly Post Statewide 
Implementation Review 

Business Services Migration 
WPU 

4.3.5.3, 
4.5.2, 
4.5.9 

Version 1 Integration Testing Review After (2 weeks) Monthly Post Statewide 
Implementation Review 

Capacity Management Plan 3.1.1, 
4.3.5.3, 
4.4.3, 
5.7.1 

Version 1 Project Initiation Review Prior (3 Weeks) Semi-Annually Contract Termination 

Capacity Management Report 4.4.3 Version 1 General System Design 
Review 

Prior (3 Weeks) Quarterly Contract Termination 

CCB Agendas 3.2.6 Version 1 First Meeting Prior (2 days) Weekly Contract Termination 

CCB Meeting Minutes 3.2.6 Version 1 First Meeting After (2 days) Weekly Contract Termination 
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DELIVERABLE SOW 
REF 

VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES 
SUSPENDED (UPON STATE 

APPROVAL) AFTER 

CDSS APB Equipment  5.7.5 N/A System Requirements 
Validation Review 

Within 90 days of 
Contract Award and 

Execution 

Every five years Contract Termination 

CDSS APB IT Inventory 4.6.10, 
5.7.6 

Version 1 Site Implementation After (1 Week) Annually Contract Termination 

CDSS Deployment Briefing 4.5.8.1 Version 1 Deployment Readiness 
Review 

Prior (2 Weeks) N/A N/A 

CDSS Deployment Plan 
 

4.5.8.1 Version 1 CDSS Deployment 
Readiness Review 

Prior (2 Weeks) N/A N/A 

CDSS Site Readiness Report 4.5.8.3 Version 1 Deployment Readiness 
Review 

Prior (2 Weeks) N/A N/A 

CDSS Site Specification 4.5.4.3 Version 1 System Requirements 
Validation Review 

Prior (3 Weeks) As triggered by 
changes approved 

by the PCMB 

Post Statewide 
Implementation Review 

CDSS Site Specification 4.5.4.3 Version per 
Release 

Release Readiness Review 
for each Release if CDSS 
Site is affected 

Prior (2 Weeks) N/A Contract Termination 

Change Management Plan 3.1.1,  
3.2.5 

Version 1 Project Initiation Review Prior (3 Weeks) Annually Contract Termination 

CMIPS II DDI Hardware and 
Software 

5.7 N/A As defined in the Project 
Master Plan 

N/A N/A Contract Termination 

CMIPS II M&O Hardware and 
Software 

5.7 N/A As defined in the Project 
Master Plan 

N/A N/A Contract Termination 

CMIPS II Hardware and 
Software Inventory 

5.7.6 Version 1 Site Implementation After (1 Week) Annually Contract Termination 

CMIPS II Production 
Application 

4.2.6 Version per 
Release 

Release Readiness Review 
for each Release 

Prior (1 Week) Per Release Post Implementation 
Review for each Release 

CMIPS II Source Code 4.2.6 Version per 
Release 

Release Readiness Review 
for each Release 

Prior (1 Week) Per Release Post Implementation 
Review for each Release 
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DELIVERABLE SOW 
REF 

VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES 
SUSPENDED (UPON STATE 

APPROVAL) AFTER 

Coding and Documentation 
WPU 

3.1.2, 
4.1.1, 
4.3.5.3 

Version 1 Detailed System Design 
Review 

Prior (3 Weeks) Monthly Coding and Documentation 
Review 

Concept of Operations 4.1.3 Version 1 Contract Award After (2 Weeks) Per Major Release Contract Termination 

Concept of Operations 4.1.3 Version per 
Major 

Release 

Release Analysis and 
Design Review for each 
Major Release  

Prior (2 Weeks) N/A Contract Termination 

Configuration Management Plan 3.1.1, 
3.2.5, 
3.2.6, 
4.5.4.1 

Version 1 Project Initiation Review Prior (3 Weeks) Annually Contract Termination 

Contractor Certification of 
Successful Batch Performance 
Test Completion 

4.2.4.2.2 Version 1 Functional Test Review Prior (3 Weeks) N/A N/A 

Contractor Certification of 
Successful Batch Performance 
Test Completion 

4.2.4.2.2 Version per 
Release 

Release Readiness Review 
for each Release  

Prior (2 Weeks) N/A Contract Termination 

Contractor Certification of 
Successful Functional Test 
Completion 

4.2.4.1 Version 1 Functional Test Review Prior (3 Weeks) Per Major Release Per Release at the 
Statewide Implementation 
Review 

Contractor Certification of 
Successful Functional Test 
Completion 

4.2.4.1 Version per 
Release 

Release Readiness Review 
for each Release 

Prior (2 Weeks) N/A Contract Termination 

Contractor Certification of 
Successful Integration Test 
Completion 

4.2.3 Version 1 Integration Test Review Prior (3 Weeks)  N/A  N/A 

Contractor Certification of 
Successful Integration Test 
Completion 

4.2.3 Version per 
Release 

Release Readiness Review 
for each Release 

Prior (2 Weeks) N/A Contract Termination 



RFP – HHSDC-4130-141A 
Case Management, Information and Payrolling System (CMIPS II) 

Section 7 – Deliverable List 

Page 7-7 

DELIVERABLE SOW 
REF 

VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES 
SUSPENDED (UPON STATE 

APPROVAL) AFTER 

Contractor Certification of 
Successful Online Performance 
Test Completion 

4.2.4.2.1 Version 1 Functional Test Review Prior (3 Weeks)  N/A  N/A 

Contractor Certification of 
Successful Online Performance 
Test Completion 

4.2.4.2.1 Version per 
Release 

Release Readiness Review 
for each Release  

Prior (2 Weeks) N/A Contract Termination 

Contractor Certification of 
Successful Regression Test 
Completion 

4.2.5 Version 1 Regression Test Review Prior (3 Weeks) Per Release Per Release at the 
Statewide Implementation 
Review 

Contractor Certification of 
Successful Regression Test 
Completion 

4.2.5 Version per 
Release 

Release Readiness Review 
for each Release 

Prior (2 Weeks) N/A Contract Termination 

Contractor Certification of 
Successful Stress Test 
Completion 

4.2.4.2.3 Version 1 Functional Test Review Prior (3 Weeks) As Triggered by 
Performance 

Testing 

Contract Termination 

Contractor Certification of 
Successful Unit Test Completion 

4.2.2 Version 1 Coding and Documentation 
Review 

Prior (3 Weeks) N/A N/A 

Contractor Certification of 
Successful Unit Test Completion 

4.2.2 Version per 
Release 

Release Readiness Review 
for each Release  

Prior (2 Weeks) N/A Contract Termination 

Corrective Action Plan (CAP) 3.1.1, 
3.2.1.5, 
3.2.3.3, 
3.2.9, 
5.3.4.3 

Version 1 As Approved by the State As Approved by the 
State 

As Approved by 
the State 

Not Applicable 

County Deployment Briefing 
Agenda 

4.5.7.1 Version 1 Functional Test Review Prior (3 Weeks) N/A N/A 

County Deployment Briefing 
Agenda 

4.5.7.1 Version 2 Release Readiness Review Prior (3 Weeks) N/A N/A 

County Deployment Briefing 
Agenda 

4.5.7.1 Version per 
County  

Each County Deployment 
Briefing 

Prior (1 Weeks) N/A N/A 
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DELIVERABLE SOW 
REF 

VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES 
SUSPENDED (UPON STATE 

APPROVAL) AFTER 

County Deployment Briefing 4.5.7.1 Version 1 Release Readiness Review Prior (3 Weeks) N/A N/A 

County Deployment Briefing 4.5.7.1 Version per 
County 

Each County Deployment 
Readiness Review 

Prior (4 Weeks) N/A N/A 

County Deployment Plan 
Template 

4.5.7.1 Version 1 General System Design 
Review 

Prior (3 Weeks) N/A N/A 

County Deployment Plan 
Template 

4.5.7.1 Version 2 Functional Test Review  Prior (3 Weeks) N/A N/A 

County Deployment Work Plan 
Update Template 

4.5.7.1 Version 1 General System Design Prior (3 Weeks) N/A N/A 

County Deployment Work Plan 
Update Template 

4.5.7.1 Version 2 Functional Test Review Prior (3 Weeks) N/A N/A 

County Deployment WPU 
Template 

4.3.5.3, 
4.5.2 

Version 1 Functional Test Review Prior (3 Weeks) N/A N/A 

County Deployment WPU 
Template 

4.3.5.3, 
4.5.2 

Version 2 Stress Test Review Prior (3 Weeks) Monthly Post Statewide 
Implementation Review 

County Site Specification 4.5.4.3 Version 1 System Requirements 
Validation Review 

Prior (3 Weeks) As triggered by 
changes approved 

by the PCMB 

Post Statewide 
Implementation Review 

County Site Specification 4.5.4.3 Version per 
Release 

Release Readiness Review 
for each Release if County 
Site is affected 

Prior (2 Weeks) Per Major Release Contract Termination 

Customer Service Plan 4.4.9 Version 1 General System Design 
Review 

Prior (3 Weeks) Annually Contract Termination 

Daily Production Status Report 4.4.10 Version 1 Second day of Pilot 
Operations 

Before 9 am Daily before 9 am Contract Termination 

Data Archive Plan 4.4.7 Version 1 Detailed System Design 
Review 

Prior (3 Weeks) Annually Contract Termination 
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DELIVERABLE SOW 
REF 

VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES 
SUSPENDED (UPON STATE 

APPROVAL) AFTER 

Data Center Site Specification 4.5.4.3 Version 1 System Requirements 
Validation Review 

Prior (3 Weeks) As triggered by 
changes approved 

by the PCMB 

Post Statewide 
Implementation Review 

Data Center Site Specification 4.5.4.3 Version per 
Release 

Release Readiness Review 
for each Release if Data 
Center Site is affected 

Prior (2 Weeks) N/A Contract Termination 

Data Cleanup Plan 3.1.1, 
4.3.5.3, 
4.5.4.1 

Version 1 System Requirements 
Validation Review 

Prior (3 Weeks) Monthly Post Statewide 
Implementation Review 

Data Cleanup Plan 3.1.1, 
4.3.5.3, 
4.5.4.1 

Version per 
Major 

Release 

Release Initiation and 
Planning Meeting for each 
Major Release requiring 
Data Cleanup 

Prior (2 Weeks) Monthly Post Statewide 
Implementation Review for 
the Major Release 

Data Cleanup WPU 4.3.5.3, 
4.5.2, 
4.5.4.1 

Version 1 System Requirements 
Validation Review 

Prior (3 Weeks) Monthly Post Statewide 
Implementation Review 

Data Conversion Plan  3.1.1, 
4.3.5.3, 
4.5.4.2 

Version 1 System Requirements 
Validation Review 

Prior (3 Weeks) Monthly Post Statewide 
Implementation Review 

Data Conversion Plan  3.1.1, 
4.3.5.3, 
4.5.4.2 

Version per 
Major 

Release 

Release Initiation and 
Planning Meeting for each 
Major Release requiring 
Data Conversion 

Prior (2 Weeks) Monthly Post Statewide 
Implementation Review for 
the Major Release 

Data Conversion WPU 4.3.5.3, 
4.5.2, 
4.5.4.2 

Version 1 System Requirements 
Validation Review 

Prior (3 Weeks) Monthly Post Statewide 
Implementation Review 

Data Distribution Plan (DDP) 4.4.2 Version 1 Coding and documentation 
Review 

Prior (3 Weeks) Annually Contract Termination 

Database Design Description 
(DDD) 

4.1.6, 
4.1.7 

Version 1 Detailed System Design 
Review 

Prior (3 Weeks)  N/A  N/A 
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DELIVERABLE SOW 
REF 

VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES 
SUSPENDED (UPON STATE 

APPROVAL) AFTER 

Database Design Description 
(DDD) 

4.1.6, 
4.1.7 

Version 2 Release Readiness Review 
during the DDI phase 

Prior (3 Weeks) As triggered by 
changes approved 

by the PCMB 

Post Statewide 
Implementation Review  

Database Design Description 
(DDD) 

4.1.6, 
4.1.7 

Version per 
Release 

Release Analysis and 
Design Review for each 
Release 

Prior (2 Weeks) Release 
Readiness Review 
for each Release 

Contract Termination 

Deliverable Expectation 
Documents (DED) 

3.2.3.1 Version per 
deliverable 

As defined in the Project 
Master Plan for every 
deliverable 

N/A N/A Contract Termination 

Detailed System Design (DSD) 4.1.6, 
4.1.7 

Version 1 Detailed System Design 
Review 

Prior (3 Weeks) N/A N/A 

Detailed System Design (DSD) 4.1.6, 
4.1.7 

Version 2 Release Readiness Review 
during the DDI phase 

Prior (3 Weeks) As triggered by 
changes approved 

by the PCMB 

Post Statewide 
Implementation Review  

Detailed System Design (DSD) 4.1.6, 
4.1.7 

Version per 
Release 

Release Analysis and 
Design Review for each 
Release if DSD if affected 

Prior (2 Weeks) Release 
Readiness Review 
for each Release 

Contract Termination 

Detailed System Design WPU 3.1.2, 
4.1.1, 
4.3.5.3 

Version 1 General System Design 
Review 

Prior (3 Weeks) Monthly Detailed System Design 
Review 

Disaster Recovery Plan (DRP) 3.1.1, 
4.4.8 

Version 1 General System Design 
Review 

Prior (3 Weeks) Annually Contract Termination 

Document Management Plan 3.1.1, 
3.2.3.1, 
3.2.5, 
5.2 

Version 1 Project Initiation Review Prior (3 Weeks) Annually Contract Termination 

Disaster Recovery Plan (DRP) 
Results 

4.4.8 Version 1 User Acceptance Test 
Review 

Prior (1 week) Bi-Annually Contract Termination 

Exception Release Request 4.3.5.5 Version 1 Each Exception Release Prior (1 week) Per Incident Contract Termination 
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DELIVERABLE SOW 
REF 

VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES 
SUSPENDED (UPON STATE 

APPROVAL) AFTER 

Forms Improvement Report 5.5 Version 1 Post Statewide 
Implementation Review 

After (16 Weeks) Annually Contract Termination 

Functional and Physical 
Configuration Audit (FPCA) 
Report 

3.2.6, 
4.2.6 

Version 1 Release Readiness Review Prior (3 days) N/A Post Statewide 
Implementation Review 

Functional and Physical 
Configuration Audit (FPCA) 
Report 

3.2.6, 
4.2.6 

Version per 
Release 

Post Statewide 
Implementation Review for 
each Release  

Prior (3 days) Per Major Release 
 

Contract Termination 

Functional Test Materials Packet 4.2.4.1 Version 1 Functional Test Review Prior (3 Weeks) N/A N/A 

Functional Test Materials Packet 4.2.4.1 Version per 
Release 

Release Readiness Review 
for each Release 

Prior (2 Weeks) N/A Contract Termination 

Functional Test Phase Work 
Plan Update (WPU) 

4.2.1 Version 1 Coding and Documentation 
Review 

Prior (3 Weeks) Monthly Functional Test Review 

Functional Test Results Packet 4.2.4.1 Version 1 Functional Test Review Prior (3 Weeks) N/A N/A 

Functional Test Results Packet 4.2.4.1 Version per 
Release 

Release Readiness Review 
for each Release 

Prior (2 Weeks) N/A Contract Termination 

Functional Test/Functional 
Requirements Traceability 
Matrix 

4.2.4.1 Version 1 Functional Test Review Prior (3 Weeks) N/A N/A 

Functional Test/Functional 
Requirements Traceability 
Matrix 

4.2.4.1 Version per 
Major 

Release 

Release Test Review for 
each Major Release 

Prior (2 Weeks) N/A Contract Termination 

General System Design (GSD) 4.1.4 Version 1 General System Design 
Review 

Prior (3 Weeks) N/A N/A 

General System Design (GSD) 4.1.4 Version 2 Detailed System Design 
Review 

Prior (3 Weeks) N/A N/A 

General System Design (GSD) 4.1.4 Version per 
Major 

Release 

Release Readiness Review 
for each Major Release if 
GSD is affected 

Prior (2 Weeks) N/A Contract Termination 
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DELIVERABLE SOW 
REF 

VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES 
SUSPENDED (UPON STATE 

APPROVAL) AFTER 

General System Design WPU 3.1.2, 
4.1.1, 
4.3.5.3 

Version 1 System Requirements 
Validation Review 

Prior (3 Weeks) Monthly General System Design 
Review 

General System Design WPU 3.1.2, 
4.1.1, 
4.3.5.3 

Version per 
Major 

Release 

Release Readiness Review 
for each Major Release if 
GSD is affected 

Prior (2 Weeks) N/A Contract Termination 

Help Desk Procedures 4.1.7 Version 1 Integration Testing Review Prior (3 Weeks) Quarterly Contract Termination 

Integration Test Materials Packet 4.2.3 Version 1 Coding and Documentation 
Review 

Prior (3 Weeks) N/A N/A 

Integration Test Materials Packet 4.2.3 Version per 
Release 

Release Readiness Review 
per Release 

Prior (2 Weeks) N/A Contract Termination 

Integration Test Phase WPU  4.2.1 Version 1 Coding and Documentation 
Review 

Prior (3 Weeks) Monthly Integration Test Review 

Integration Test Results Packet 4.2.3 Version 1 Integration Test Review Prior (3 Weeks) Per Release Per Release at the 
Statewide Implementation 
Review 

Integration Test Results Packet 4.2.3 Version per 
Release 

Release Readiness Review 
per Release 

Prior (2 Weeks) N/A Contract Termination 

Integration Test/Functional 
Requirements Traceability 
Matrix 

4.2.3 Version 1 Integration Test Review Prior (3 Weeks) N/A N/A 

Integration Test/Functional 
Requirements Traceability 
Matrix 

4.2.3 Version per 
Release 

Release Readiness Review 
for each Release 

Prior (2 Weeks) N/A Contract Termination 

Interface Design Description 
(IDD) 

4.1.4 Version 1 General System Design 
Review 

Prior (3 Weeks) N/A N/A 

Interface Design Description 
(IDD) 

4.1.4 Version 2 Detailed System Design 
Review  

Prior (3 Weeks) N/A N/A 
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DELIVERABLE SOW 
REF 

VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES 
SUSPENDED (UPON STATE 

APPROVAL) AFTER 

Interface Design Description 
(IDD) 

4.1.4 Version per 
Release 

Release Analysis and 
Design Review for each 
Release where interfaces are 
affected 

Prior (3 Weeks) N/A Contract Termination 

Issue Management Plan 3.1.1, 
3.2.4 

Version 1 Project Initiation Review Prior (3 Weeks) Annually Contract Termination 

Legal Impact Analysis Report 4.6.11 Version 1 Per Request Per Request Per Request N/A 

Logical Database Design (LDD) 4.1.4 Version 1 General System Design 
Review 

Prior (3 Weeks) N/A N/A 

Logical Database Design (LDD) 4.1.4 Version 2 Detailed System Design 
Review  

Prior (3 Weeks) N/A N/A 

Logical Database Design (LDD) 4.1.4 Version per 
Release 

Release Analysis and 
Design Review for each 
Release where the database 
design is affected. 

Prior (3 Weeks) Per Major Release Contract Termination 

Master Contact and 
Informational Database 

5.1 Version 1 Project Initiation Review After (4 weeks) Quarterly Contract Termination 

Master Work Plan 3.1.1, 
3.1.2, 
3.2.3.3 

Version 1 Project Initiation Review Prior (3 Weeks) Monthly  Contract Termination 

Metrics Plan 3.1.1, 
3.2.8 

Version 1 Project Initiation Review Prior (3 Weeks) Annually Contract Termination 

Milestone Schedule Summary 3.1.3 Version 1 Contract Award After (2 Weeks) Monthly Contract Termination 

Modification Record 4.3.1, 
4.3.3, 
4.3.5.2, 
4.3.5.4, 
4.3.5.5 

Version per 
Release 

Readiness Review for each 
Release 

Prior (2 Weeks) Per Request Post Statewide 
Implementation Review for 
each Release 
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DELIVERABLE SOW 
REF 

VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES 
SUSPENDED (UPON STATE 

APPROVAL) AFTER 

Monthly Project Status Reports 3.1.3, 
3.2.1.5, 
3.2.2.1, 
3.2.3.4, 
3.2.4, 
3.2.5, 
3.2.6, 
3.2.7, 
3.2.8, 
3.2.9, 
4.1.8, 
4.2.7, 
4.3.5.6, 
4.4.4, 
4.4.10, 
4.5.3.1, 
4.5.3.2, 
4.5.4.1, 
4.5.4.2, 
4.5.4.3, 
4.5.4.4, 
4.5.4.6, 
4.5.7.2, 
4.5.8.2, 
4.5.9, 
4.5.11, 
4.6.3, 
4.6.12, 
5.3.5, 
5.7.2, 
5.7.3 

Version 1 Contract Award After (4 weeks) Monthly Contract Termination 
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DELIVERABLE SOW 
REF 

VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES 
SUSPENDED (UPON STATE 

APPROVAL) AFTER 

Online Performance Test 
Materials Packet 

4.2.4.2.1 Version 1 Integration Test Review Prior (3 Weeks) N/A N/A 

Online Performance Test 
Materials Packet 

4.2.4.2.1 Version per 
Release 

Release Readiness Review 
for each Release  

Prior (2 Weeks) N/A Contract Termination 

Online Performance Test Results 
Packet 

4.2.4.2.1 Version 1 Functional Test Review Prior (3 Weeks) N/A N/A 

Online Performance Test Results 
Packet 

4.2.4.2.1 Version per 
Release 

Release Readiness Review 
for each Release  

Prior (2 Weeks) N/A Contract Termination 

Operations Management Report 4.4.1, 
4.4.4, 
4.4.10, 
4.5.6, 
4.6.3.7 

Version 1 End of the first calendar 
month during Pilot 
Operation. 

Prior (3 Weeks) Monthly Contract Termination 

Operations Manual 4.4.1 Version 1 Functional Test Review Prior (3 Weeks) N/A N/A 

Operations Manual 4.4.1 Version per 
Release 

Release Readiness Review 
for each Release where the 
Operations Manual is 
affected 

Prior (2 Weeks) N/A Contract Termination 

Operations Plan 3.1.1, 
4.3.5.3, 
4.4.1, 
4.4.4, 
4.4.6 

Version 1 Functional Test Review Prior (3 Weeks) As triggered by 
changes approved 

by the PCMB 

Post Statewide 
Implementation Review 

Operations Plan 3.1.1, 
4.3.5.3, 
4.4.1, 
4.4.4, 
4.4.6 

Version per 
Release 

Release Readiness Review 
per Release where the 
Operations Plan is affected 

Prior (2 Weeks) N/A Contract Termination 

PCMB Meeting Minutes 3.2.5 Version 1 First Meeting After (2 days) Weekly Contract Termination 
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DELIVERABLE SOW 
REF 

VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES 
SUSPENDED (UPON STATE 

APPROVAL) AFTER 

Pilot Operation Phase WPU 4.2.1 Version 1 Integration Test Review Prior (3 Weeks) Weekly Release Readiness Review 

Pilot Operation Plan 3.1.1, 
4.5.6 

Version 1 User Acceptance Test 
Review 

Prior (3 Weeks) N/A Post Statewide 
Implementation Review 

Pilot Operations Review Report 4.5.6 Version 1 Pilot Operation Review Prior (3 Weeks) N/A Pilot Operation Review 

Post County Implementation 
Review Report 

4.5.10 Version 1 Post County Implementation 
Review 

Prior (3 days) N/A N/A 

Post Installation Verification 
Test Plan 

4.2.6 Version  per 
Release 

Release Readiness Review 
for each Release 

Prior (1 Week) Per Release 
 

Post Statewide 
Implementation Review for 
each Release 

Post Statewide Implementation 
Review Report 

4.5.10 Version 1 Post Statewide 
Implementation Review 

Prior (1 Week) N/A N/A 

Post Statewide Implementation 
Review Report 

4.5.10 Version per 
Release 

Post Statewide 
Implementation Review for 
each Release 

Prior (1 Week) N/A Contract Termination 

Process Assurance Plan 3.1.1, 
5.3.3 

Version 1 Project Initiation Review Prior (3 Weeks) Annually Contract Termination 

Process Assurance WPU 5.3.1, 
5.3.3 

Version 1 Project Initiation Review Prior (3 Weeks) Monthly Contract Termination 

Process Audit Reports  5.3.3 Version 1 System Requirements 
Validation Review 

Prior (3 Weeks) Semi-Annually Contract Termination 

Process Improvement Plan 3.1.1, 
5.5 

Version 1 General System Design 
Review 

Prior (3 Weeks) Annually Contract Termination 

Process Improvement Report  5.5 Version 1 Each Process Improvement 
Effort 

After (2 Weeks) Annually Contract Termination 

Program Support Plan 4.6.1 Version 1 General System Design 
Review 

Prior (3 Weeks) Annually Contract Termination 

Project Change Management 
Board (PCMB) Agendas 

3.2.5 Version 1 First Meeting Prior (2 days) Weekly Contract Termination 
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DELIVERABLE SOW 
REF 

VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES 
SUSPENDED (UPON STATE 

APPROVAL) AFTER 

Project Closeout Plan 3.1.1, 
3.4 

Version 1 Post Statewide 
Implementation Review 

After (1 Year) Annually Contract Termination 

Project Closeout WPU 3.1.2, 
3.4 

Version 1 Contract Termination Prior (11 months) Monthly Contract Termination 

Project Communication Plan 3.1.1, 
4.5.2, 
4.5.6, 
5.1 

Version 1 Project Initiation Review Prior (3 Weeks) Annually Contract Termination 

Project Initiation WPU 3.1.2, 
3.3 

Version 1 Contract Award After (2 weeks) Monthly Project Initiation Review 

Project Maintenance Plan 3.1.1, 
4.3.2, 
5.7.2, 
5.7.3 

Version 1 User Acceptance Test 
Review 

Prior (3 Weeks) Annually Contract Termination 

Project Master Plan (PMP) 3.1.1, 
3.1.3, 
3.1.4, 
3.3, 
3.4, 
4.1.1 

Version 1 Project Initiation Review Prior (1 week) Annually Contract Termination 

Project Service Request 3.2.5, 
4.6.9 

N/A Per Request Within 10 days of 
request 

Per Request N/A 

Project Staffing Plan 3.1.1, 
3.2.2.1, 
4.3.5.3 

Version 1 Project Initiation Review Prior (1 week) Quarterly Contract Termination 

Public Outreach Materials 4.5.4.6 Version 1 Functional Test Review Prior (3 Weeks) N/A Post Statewide 
Implementation Review 
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DELIVERABLE SOW 
REF 

VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES 
SUSPENDED (UPON STATE 

APPROVAL) AFTER 

Public Outreach Materials 4.5.4.6 Version per 
Release 

Release Readiness Review 
for each Release where 
Public Outreach material is 
affected 

Prior (3 Weeks) Per Major Release Contract Termination 

Public Outreach Plan 4.5.4.6 Version 1 Coding and Documentation 
Review 

Prior (3 Weeks) Annually Contract Termination 

Public Outreach Plan 4.5.4.6 Version per 
Release 

Release Readiness Review 
for each Release where new 
Public Outreach is necessary 

Prior (3 Weeks) N/A Contract Termination 

Quality Assurance (QA) Plan 3.1.1, 
3.2.3.1, 
4.3.5.3, 
5.3.1 

Version 1 Project Initiation Review Prior (3 Weeks) Annually Contract Termination 

Quality Assurance Monthly 
Release Report 

4.3.5.4 Version 1 First Configuration Control 
Board (CCB) after User 
Acceptance Test Review 

Prior (3 days) Monthly Contract Termination 

Quality Assurance WPU 3.1.2, 
5.3.1 

Version 1 Project Initiation Review Prior (3 Weeks) Monthly Contract Termination 

Regression Test Materials Packet 4.2.5 Version 1 Regression Test Review Prior (3 weeks) N/A N/A 

Regression Test Materials Packet 4.2.5 Version per 
Release 

Release Readiness Review 
for each Release 

Prior (2 Weeks) N/A Contract Termination 

Regression Test Results Packet 4.2.5 Version 1 Regression Test Review Prior (3 Weeks) N/A N/A 

Regression Test Results Packet 4.2.5 Version per 
Release 

Release Readiness Review 
for each Release 

Prior (2 Weeks) N/A Contract Termination 

Regression Test/Functional 
Requirements Traceability 
Matrix 

4.2.5 Version 1 Regression Test Review Prior (3 weeks) N/A N/A 
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DELIVERABLE SOW 
REF 

VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES 
SUSPENDED (UPON STATE 

APPROVAL) AFTER 

Regression Test/Functional 
Requirements Traceability 
Matrix 

4.2.5 Version per 
Release 

Release Readiness Review 
for each Release 

Prior (2 Weeks) N/A Contract Termination 

Release Back-Out Plan 4.2.6, 
4.5.5 

Version per 
Release 

Release Readiness Review 
for each Release 

Prior (1 Week) Per Release Post Statewide 
Implementation Review for 
each Release 

Release Installation Procedures 4.2.6 Version 1 Release Readiness Review Prior (1 week) Per Release Post Statewide 
Implementation Review for 
each Release 

Release Installation Procedures 4.5.5 Version 1 Release Readiness Review Prior (2 Days) N/A Contract Termination 

Release Management Plan 3.1.1, 
4.3.5.1, 
4.3.5.3, 
4.3.5.4, 
4.5.4.4.4 

Version 1 Detailed System Design 
Review 

Prior (3 Weeks) N/A N/A 

Release Management Plan 3.1.1, 
4.3.5.1, 
4.3.5.3, 
4.3.5.4, 
4.5.4.4.4 

Version 2 User Acceptance Test 
Review 

Prior (3 Weeks) As triggered by 
changes approved 

by the PCMB 

Post Statewide 
Implementation Review for 
each Release 
 

Release Management Plan 3.1.1, 
4.3.5.1, 
4.3.5.3, 
4.3.5.4, 
4.5.4.4.4 

Version per 
Release 

Initiation and Planning 
Meeting for each Release  

Prior (2 Weeks) N/A Contract Termination 



RFP – HHSDC-4130-141A 
Case Management, Information and Payrolling System (CMIPS II) 

Section 7 – Deliverable List 

Page 7-20 

DELIVERABLE SOW 
REF 

VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES 
SUSPENDED (UPON STATE 

APPROVAL) AFTER 

Release Management WPU 3.1.2, 
4.1.1, 
4.3.5.1, 
4.3.5.3, 
4.3.5.4,  
4.3.5.6, 
4.5.4.4.4 

Version  per 
Release 

Release Initiation and 
Planning Meeting for each 
Release 

Prior (3 Weeks) Weekly until the 
Post Statewide 
Implementation 
Review for the 

Release 

Contract Termination 

Risk Management Plan 3.1.1, 
3.2.7 

Version 1 Project Initiation Review Prior (3 Weeks) Annually Contract Termination 

Security Incident Report 4.4.5 Per-Incident Project Initiation Review Prior (3 Weeks) Per-Incident Contract Termination 

Self-Paced User Training 
Solution 

4.5.4.4.4 Version 1 Coding and Documentation 
Review 

Prior (3 Weeks) N/A N/A 

Self-Paced User Training 
Solution 

4.5.4.4.4 Version 2 Functional Testing Review Prior (3 Weeks) N/A N/A 

Self-Paced User Training 
Solution 

4.5.4.4.4 Version 3 Release Readiness Review 
during DDI phase 

Prior (3 Weeks) As triggered by 
changes approved 

by the PCMB 

Post Statewide 
Implementation Review 

Self-Paced User Training 
Solution 

4.5.4.4.4 Version per 
Release 

Release Readiness Review 
for each Release 

Prior (2 Weeks) N/A Contract Termination 

Site Readiness Report 4.5.7.3 Version 1 Deployment Readiness 
Review 

Prior (1 Week) N/A N/A 

Software Engineering Standards 
(SES) 

4.1.7 Version 1 Detailed System Design 
Review 

Prior (3 Weeks) Quarterly Contract Termination 

Software Requirements 
Specification 

4.1.2 Version 1 System Requirements 
Validation Review 

Prior (3 Weeks) N/A Detailed System Design 
Review 

Software Requirements 
Specification 

4.1.2 Version 2 Detailed System Design 
Review  

Prior (3 Weeks) N/A Post Statewide 
Implementation Review  
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DELIVERABLE SOW 
REF 

VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES 
SUSPENDED (UPON STATE 

APPROVAL) AFTER 

Software Requirements 
Specification 

4.1.2 Version 3 Release Readiness Review 
during the DDI phase 

Prior (3 Weeks) Monthly if there 
are changes 

approved by the 
PCMP 

Post Statewide 
Implementation Review  

Software Requirements 
Specification  

4.1.2 Version per 
Release 

Release Readiness Review 
for each Release  

Prior (2 Weeks) N/A Contract Termination 

Statewide Implementation Plan 3.1.1, 
4.3.5.3, 
4.5.2, 
4.5.4.1, 
4.5.4.3, 
4.5.4.4.1, 
4.5.6, 
4.5.7.1, 
4.5.7.2, 
4.5.8.1, 
4.5.8.2, 
4.5.11 

Version 1 System Requirements 
Validation Review 

Prior (3 Weeks) N/A N/A 

Statewide Implementation Plan 3.1.1, 
4.5.2, 
4.5.4.1 

Version 2 General System Design 
Review 

Prior (3 Weeks) N/A N/A 

Statewide Implementation Plan 3.1.1, 
4.5.2 

Version 3 Coding and Documentation 
Review 

Prior (3 Weeks) N/A N/A 

Statewide Implementation Plan 3.1.1, 
4.5.2 

Version 4 Release Readiness Review 
during DDI phase 

Prior (3 Weeks) As triggered by 
changes approved 

by the PCMB 

Post Statewide 
Implementation Review 

Statewide Implementation Plan 3.1.1, 
4.5.2 

Version per 
Major 

Release 

Release Readiness Review 
for each Major Release  

Prior (3 Weeks) Per Major Release Contract Termination 
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DELIVERABLE SOW 
REF 

VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES 
SUSPENDED (UPON STATE 

APPROVAL) AFTER 

Statewide Implementation WPU 3.1.2, 
4.3.5.3, 
4.5.2, 
4.5.7.1, 
4.5.8.1 

Version 1 System Requirements 
Validation Review 

Prior (3 Weeks) N/A N/A 

Statewide Implementation WPU 3.1.2, 
4.5.2 

Version 2 General System Design 
Review 

Prior (3 Weeks) N/A N/A 

Statewide Implementation WPU 3.1.2, 
4.5.2 

Version 3 Coding and Documentation 
Review 

Prior (3 Weeks) N/A N/A 

Statewide Implementation WPU  3.1.2, 
4.5.2 

Version  per 
Release 

Release Readiness Review 
for each Release 

Prior (3 Weeks) Monthly until 
Post Statewide 
Implementation 
Review for the 

Release 

Contract Termination 

Statewide Policy Impact Plan 4.5.3.2 Version 1 General System Design 
Review 

Prior (3 Weeks) Annually Contract Termination 

Statewide Site Preparation WPU 4.3.5.3, 
4.5.2, 
4.5.4.3 

Version 1 System Requirements 
Validation Review 

Prior (3 Weeks) Monthly Post Statewide 
Implementation Review 

Stress Test Materials Packet 4.2.4.2.3 Version 1 Integration Test Review Prior (3 Weeks) As Triggered by 
Performance 

Testing 

Contract Termination 

Stress Test Results Packet  4.2.4.2.3 Version 1 Functional Test Review Prior (3 Weeks) As Triggered by 
Performance 

Testing 

Contract Termination 

Subcontractor Management Plan 3.1.1, 
5.4 

Version 1 Project Initiation Review Prior (3 Weeks) Annually Contract Termination 

SyRS Evaluation Report 4.1.2 Version 1 System Requirements 
Validation Review 

Prior (3 Weeks) N/A Post Statewide 
Implementation Review 
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DELIVERABLE SOW 
REF 

VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES 
SUSPENDED (UPON STATE 

APPROVAL) AFTER 

SyRS Evaluation Report 4.1.2 Version per 
Release 

Release Readiness Review 
for each Release  

Prior (2 Weeks) N/A Contract Termination 

System Administration 
Procedures 

4.1.7 Version 1 Coding and Documentation 
Review 

Prior (3 Weeks) Quarterly Contract Termination 

System Development Plan 3.1.1, 
4.1.1, 
4.5.4.1, 
4.5.4.2 

Version 1 Project Initiation Review Prior (3 Weeks) Annually Contract Termination 

System Performance Test WPU 4.2.1 Version 1 Coding and Documentation 
Review 

Prior (3 Weeks) Monthly Release Readiness Review 

System Requirement Validation 
WPU 

3.1.2, 
4.1.1, 
4.3.5.3 

Version 1 Project Initiation Review Prior (3 Weeks) Monthly System Requirements 
Validation Review 

System Security Plan 3.1.1, 
4.4.5, 
5.3.3 

Version 1 General System Design 
Review 

Prior (3 Weeks) Annually Contract Termination 

System Service Request 3.2.5, 
4.3.1, 
4.3.3, 
4.3.5 

Version 1 Per Request Within 10 days of 
request 

Per Request Not Applicable 

System Software Functional 
Sizing Report 

3.1.4 Version 1 System Requirements 
Validation Review 

Prior (3 Weeks) Release 
Readiness Review 

during the DDI 
phase 

Post Statewide 
Implementation Review 

System Software Functional 
Sizing Report 

3.1.4 Version per 
Release 

Release Initiation and 
Planning Meeting for each 
Release  

Prior (3 Weeks) Release 
Readiness Review 
for each Release 

Contract Termination 
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VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES 
SUSPENDED (UPON STATE 

APPROVAL) AFTER 

System Test Plan 3.1.1, 
4.2.1, 
4.2.2, 
4.2.3, 
4.2.4.1, 
4.3.5.3 

Version 1 General System Design 
Review 

Prior (3 Weeks) As triggered by 
changes approved 

by the PCMB 

Post Statewide 
Implementation Review 

System Test Plan 3.1.1, 
4.2.1, 
4.2.2, 
4.2.3, 
4.2.4.1, 
4.3.5.3 

Version per 
Major 

Release 

Release Analysis and 
Design Review for each 
Major Release  

Prior (3 Weeks) Release 
Readiness Review 

for each Major 
Release 

Contract Termination 

System Test WPU 3.1.2, 
4.2.1, 
4.3.5.3 

Version 1 General System Design 
Review 

Prior (3 Weeks) Monthly Release Readiness Review 
during the DDI phase 

System Test WPU 3.1.2, 
4.2.1, 
4.3.5.3 

Version per 
Release 

Release Initiation and 
Planning Meeting for each 
Release  

Prior (2 Weeks) Weekly until the 
Release 

Readiness Review 
for the Release 

Contract Termination 

Technical Review Reports 5.3.4 Version 1 System Requirements 
Validation Review 

Prior (3 Weeks) Semi-Annually Contract Termination 

Test and Evaluation Master Plan 
(TEMP) 

3.1.1, 
4.2.1, 
4.2.4.1, 
5.3.2 

Version 1 System Requirements 
Validation Review 

Prior (3 Weeks) Annually Contract Termination 

Training Materials 4.5.4.4.1, 
4.5.4.5 

Version 1 Coding and Documentation 
Review 

Prior (3 Weeks) N/A N/A 

Training Materials 4.5.4.4.1, 
4.5.4.5 

Version 2 Functional Testing Review Prior (3 Weeks) N/A N/A 
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DELIVERABLE SOW 
REF 

VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES 
SUSPENDED (UPON STATE 

APPROVAL) AFTER 

Training Materials 4.5.4.4.1, 
4.5.4.5 

Version 3 Release Readiness Review Prior (3 Weeks) As triggered by 
changes approved 

by the PCMB 

Post Statewide 
Implementation Review 

Training Materials 4.5.4.4.1, 
4.5.4.5 

Version per 
Release 

Release Readiness Review 
for each Release 

Prior (2 Weeks) N/A Contract Termination 

Training Plan 3.1.1, 
4.3.5.3, 
4.5.4.4.1 

Version 1 Coding and Documentation 
Review 

Prior (3 Weeks) N/A N/A 

Training Plan 3.1.1, 
4.3.5.3, 
4.5.4.4.1 

Version 2 Functional Testing Review Prior (3 Weeks) N/A N/A 

Training Plan 3.1.1, 
4.3.5.3, 
4.5.4.4.1 

Version 3 Release Readiness Review Prior (3 Weeks) As triggered by 
changes approved 

by the PCMB 

Post Statewide 
Implementation Review 

Training Plan 3.1.1, 
4.3.5.3, 
4.5.4.4.1 

per Major 
Release 

Release Readiness Review 
for each Major Release  

Prior (3 Weeks) As triggered by 
changes approved 

by the PCMB 

Contract Termination 

Training WPU 4.3.5.3, 
4.5.2, 
4.5.4.4.1 

Version 1 Coding and Documentation 
Review 

Prior (3 Weeks) Quarterly Contract Termination 

Unit Test Phase WPU 4.2.1 Version 1 Coding and Documentation 
Review 

Prior (3 Weeks) Monthly Integration Test Review 

Unit Test Results Packet 4.2.2 Version 1 Coding and Documentation 
Review 

Prior (3 Weeks) N/A N/A 

Unit Test Results Packet 4.2.2 Version per 
Release 

Release Readiness Review 
for each Release 

Prior (2 Weeks) N/A Contract Termination 

User Acceptance Test Materials 
Packet 

4.2.4.3 Version 1 User Acceptance Test 
Review 

Prior (3 Weeks) N/A N/A 
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VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES 
SUSPENDED (UPON STATE 

APPROVAL) AFTER 

User Acceptance Test Materials 
Packet 

4.2.4.3 Version per 
Release 

Release Readiness Review 
for each Release  

Prior (2 Weeks) N/A Contract Termination 

User Acceptance Test Phase 
WPU 

4.2.1 Version 1 Functional Test Review Prior (3 Weeks) Monthly Release Readiness Review 

User Acceptance Test Results 
Packet 

4.2.4.3 Version 1 User Acceptance Test 
Review 

Prior (3 Weeks) N/A N/A 

User Acceptance Test Results 
Packet 

4.2.4.3 Version per 
Release 

Release Readiness Review 
for each Release  

Prior (2 Weeks) N/A Contract Termination 

User Acceptance Test/Functional 
Requirements Traceability 
Matrix 

4.2.4.3 Version 1 User Acceptance Test 
Review 

Prior (3 Weeks) Per Release Per Release at the 
Statewide Implementation 
Review 
 

User Acceptance Test/Functional 
Requirements Traceability 
Matrix 

4.2.4.3 Version per 
Release 

Release Readiness Review 
for each Release  

Prior (2 Weeks) N/A Contract Termination 

User’s Manual 4.1.7 Version 1 Coding and Documentation 
Review  

Prior (3 Weeks) N/A N/A 

User’s Manual 4.1.7 Version 2 Functional Test Review Prior (3 Weeks) N/A N/A 

User’s Manual 4.1.7 Version 3 Release Readiness Review 
during DDI phase 

Prior (3 Weeks) As triggered by 
changes approved 

by the PCMB 

Post Statewide 
Implementation Review  

User’s Manual 4.1.7 Version per 
Release 

Release Readiness Review 
for each Release 

Prior (2 Weeks) Per Major Release Contract Termination 

Verification and Validation Plan 3.1.1, 
5.3.2, 
5.3.4.1 

Version 1 Project Initiation Review Prior (3 Weeks) Annually Contract Termination 

Verification and Validation 
WPU 

5.3.1, 
5.3.2 

Version 1 Project Initiation Review Prior (3 Weeks) Monthly Contract Termination 

 


